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Abstract 

Small and Medium Enterprises (SMEs) always face internal and external challenges. In the 

product market, there is an intense competition among SMEs and the bargaining power of the 

Original Equipment Manufacturer (OEM) is very high. SMEs have limited ability to sustain an 

unused capacity (over capacity), limited capability to invest, lack of systematic decision making, 

lack of planning and management deficiency. In order to get competitive advantage, they have to 

reengineer and redesign themselves. With the advent of technology in manufacturing, the quality 

and prices of the products  are more of hygiene factors for an OEM and only one differentiator 

from its viewpoint is the due date performance of the SMEs. The objective of this paper is to 

improve sales and profit of a SME through better due date performance by synchronizing 

operations and material flows and making better decision on the shop floor. This paper also 



shows how Drum-Buffer-Rope (DBR) approach of theory of constraints (TOC) acts as a 

competitive strategy to the SME in solving its varied problems in order to compete and lead in 

the product market.  We conclude the paper by acknowledging a few shortcomings of the paper 

and discussing some future plans.  

1.0 Introduction 

Theory of constraint (TOC) over period has evolved as a management philosophy of continuous 

improvement (Kim et al., 2008). The TOC has grown in almost all areas of businesses (Victoria 

and Steven, 2003) and it has been widely accepted by practitioners and academicians who 

address both the accomplishments and deficiencies of TOC (Watson et al., 2007). There are 

various tools and techniques of TOC.  Drum-Buffer-Rope (DBR) is one of the decision taking 

technique of TOC focusing on production scheduling (Schragenheim and Ronen, 1990) that 

controls the manufacturing lead time (Timothy et al., 1991). Its usefulness can be compared with 

other improvement tools like Kanban system (Gardiner et al., 1993) and traditional resource 

planning (Steele et al., 2005). Moreover, the DBR tool can effectively be implemented and 

executed in any firm irrespective of its size (small, medium or large firms).  

SMEs constantly face challenges in business environment. They have limited ability to sustain an 

unused capacity (over capacity), limited capability to invest, lack of systematic decision making, 

lack of planning and management deficiency (Gupta et al., 2010; Thakkar et al., 2012). There are 

also some issues related to lack of quality consciousness (Ahire, 1996; Selvam, 1996), lack of 

trained workers (Dalu and Deshmukh, 2001), demand forecast mismatch and lack of 

synchronization of material flow with production priorities (Thakkar et al., 2012). However, the 

major issue turning out recently in the changing and uncertain environment is the timely 



deliveries of the products to OEMs. It becomes imperative for the SME to configure and manage 

their operations in order to compete in the product market. 

Various latest management philosophies have been associated with SME. Achanga et al. (2006) 

analyse the critical success factors for lean implementation. Godecke and Peter (2004) study the 

Six Sigma in SMEs. Wu et al. (1994) compare the effectiveness of DBR in a furniture 

manufacturing environment. Olson (1998) addresses a TOC application in a service industry to 

improve its performance by exploiting the system’s constraint via reducing the batch size. 

Draman and Salhus (1998) employ TOC based production planning and scheduling concepts in a 

production process of a paint plant. Gupta et al. (2010) stated that TOC helps SMEs to improve 

profitability by making significant better decisions in strategic areas. However, not much of the 

TOC principles have been applied in SMEs. And, DBR technique in particular needs to be 

explored in SMEs as to the best our knowledge, none of the paper explains a step by step 

planning and execution parts of the DBR in SMEs. In this paper, an attempt has been made to 

employ DBR in a SME explaining a step by step planning and execution parts of the DBR. The 

DBR approach helps to solve various problems of the SME to compete and lead in the product 

market. This paper also shows how the DBR becomes a competitive strategy to the SME to 

increases its sales and profit through better due date performance 

2.0. The company background and it’s manufacturing process 

ABC Pvt. Ltd. is a Small and Medium Enterprise (SME) company situated in Solapur, 

Maharashtra district of India. In the initial years, the company started its operations as a 

machine-shop manufacturing automotive components, however later it has expanded into in-

house development, manufacturing, and assembly of different varieties of lubricating oil pumps 



and the systems that are used in diesel engines. The ABC product portfolio includes Lube oil and 

Water pumps, Shell and Tube type oil coolers, Centrifuge filters, Assemblies and Sub-assemblies 

and fully finished components. These products are supplied to a wide customer base of large 

diesel engine manufacturers in India and exported to some customers located in the USA. These 

customers are basically OEMs. From the technological perspective the company has most 

advanced manufacturing system with state of the art machine shop for the quality production. 

They also have a design and development centre with all the advanced precision tools.  

The company specializes in the custom design and manufacturing of the products. The OEM 

provides the detailed design parameters, drawings and standards of the required products and 

these products are then developed and manufactured in-house. For all the products, the casting 

components are purchased either in raw or semi-finished state which are then undergo the 

machining process in the machine shop. The machine shop is equipped with both the general and 

special purpose Computer Numerical Control (CNC) and Vertical Machining Centre (VMC) 

machines wherein a number of major machining operations like turning, drilling, fitting, 

assembly are carried out. Other operations that are performed in the machine shop include 

cleaning, inspection, packaging etc. Assembly shop is the last centre in the manufacturing 

process where sub-assemblies and directly outsourced components or subassemblies are 

assembled. The raw materials flow through different machines as per the sequence in which the 

final products are made. Most of the machines are common or shared to all the products and 

work in process (WIP) for a product is moved through the system in a batch as per its customer 

demand.  The company also outsources many components and sub-assemblies from the third 

party suppliers that are often directly used at some sub-assembly and assembly operations. There 



are many store points on the shop floor where WIP inventories are stored and there is a dispatch 

section where the final products are stored and dispatched to the customers. 

3.0 Problems in the manufacturing environment (Why DBR ?) 

The company supplies the final products to all big Original Equipment Manufacturers (OEMs) in 

India. However, the market scenario for the company is a highly complex and competitive one. 

The company’s concentration in this industry is very low and various players are there, who can 

supply the similar product to the OEMs. Due to this, competition in this sector is very high, 

which gives rise to a situation where the bargaining power of the OEMs is very high and the 

margins realized by the SMEs are usually very low. 

With the advent of technology in manufacturing, virtually every SME can deploy CNCs and 

VMCs thus the quality of the final products and their prices are more of hygiene factors and not a 

differentiator for the OEMs in the product market. In other words, good quality and low price 

products are expected by OEMs, hence these do not act as differentiating factors. Number of 

modern business practices have been implemented by the OEMs, hence timely delivery by SMEs 

is almost indispensable. In a B2B transaction, the due date performance thus plays a key role in 

differentiating one SME from the other. 

Another problem typically with SMEs is their limited ability to sustain an unused capacity (over 

capacity), due to their small sizes and limited investment capabilities. This is also true for the 

company ABC for which cash availability and investment capability are constraints. Hence the 

company is always on the lookout for more orders for which it must have better due date 

performance compared to the competitors in the SME sector.  



For the company, the customer demand keeps on changing every month, along with the 

uncertainties of casting supplies, machine breakdowns, worker absenteeism, quality problems, 

electricity failure etc. Hence the initial production schedules are rarely followed on the shop 

floor and there are always schedule expeditions at the middle or at the end each month. Because 

of the uncertainties involved as mentioned above, the priorities for the orders constantly change 

and at the end of each month, there are always some orders which get delayed. Moreover, there 

is no specific method on the shop floor which can prioritise the orders. As a fact maintaining a 

good due date performance becomes difficult for the company. If the orders are frequently 

delivered late, the company is underrated by the OEMs and there is loss of sales and business 

with them. Presently the company is able to meet 65% of due date on an average, which the 

company wants to enhance further to gain competitive advantage. 

Due to presence of many problems and lack of proper scheduling of orders, the company is 

unable to maintain the due date performance that directly impacts the company’s ability to 

increase its sales and thus the profit. However, due date performance depends upon how well a 

company schedule its production and manage its constraints.  

Based on the above investigation, a number of undesired effects (UDEs) have been identified 

that ABC has been facing. The identified UDEs are then connected using cause-effect logic to 

develop the current reality tree that helps identify the core problem(s) as shown in Figure 1. The 

core problem(s) is the one which is the main cause of all the UDEs. The figure clearly indicates 

that the company’s problem lie in the inefficient scheduling process. Therefore, to solve the 

issues mentioned above and synchronize the material flow through the system, the approach of 

DBR scheduling seems more appropriate as a competitive operations strategy.  
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Figure 1 The current reality tree (CRT) for the SME 

4.0 Drum-Buffer-Rope (DBR) methodology  

The various tools and techniques of TOC are based on the five steps of Process of On-going 

Improvement (POOGI) that are (a) identify the system constraint(s), (b) exploit the constraint(s), 

(c) subordinate all other decisions to step-b, (d) elevate the constraint and the last stage is, not to 

let inertia become the system’s constraint. However, according to some authors, the DBR is the 

application of the first three steps only that creates the DBR schedule (Chakravorty and Atwater, 

2005). 

The name DBR comes from three essential elements: the drum (the schedule for the constraint), 

the buffer (the material release duration) and the rope (the release timing). A constraint is defined 

as the weakest resource in the system that restrains the system’s capability to increase revenue. 



The drum refers to the schedule developed for the constraint resource that exploit its available 

capacity and decide the rhythm of pace of the system (Atwater and Chakravorty, 2002; Hasgul 

and Kartal, 2007). One of the reasons to develop the drum schedule is that every minute lost at 

the constraint resource is lost forever and the system can’t produce more than the constraint 

resource.   

Daily perturbations (machine breakdown, electricity failure, non-availability of material, worker 

absentisum etc.) occurring at non-constraint resources can disrupt the entire system, the drum 

and the shipping schedule. In order to ensure that these fluctuations do not adversely impact 

order due dates, three time buffers viz. constraint buffer, shipping buffer and assembly buffer are 

introduced into the systems depending upon the location of the constraint(s), the particular 

controlling points and the requirement of protection (Ye and Han, 2008).  

The constraint buffer is placed just before the primary CCR that protect the CCR from 

disturbances occurring in the processes preceeding to it to ensure that it meets the drum schedule 

on time. This time buffer is a liberal estimation of the manufacturing lead time from the release 

of raw material to the site of CCR including some safety margin. It helps in determining the 

release schedule of raw materials that pass through the CCR. The shipping buffer is placed at the 

end of the production system to protect the shipping of finished goods. This buffer takes care of 

any disturbances occurring at the CCR and in the processes which follows the primary CCR till 

the production of finished goods (Chakravorty, 2001; Chakravorty and Brian, 2005).  It helps 

determining the initial schedule for the constraint and establishing the release schedule for the 

raw materials that do not go through the constraint or assembly buffers.  This time buffer is the 

liberal estimation of the manufacturing lead time from the CCR to the completion of an order. 



The assembly buffer is placed just before the assembly operation of a production line. This buffer 

ensures that those assembly operations which are directly fed by the constraint do not wait for 

material to arrive from non-constrained legs within the flow. The size of this buffer is a liberal 

estimation of manufacturing lead time from the release of raw materials to an assembly point 

where CCR parts and non- CCR parts are assembled (Schragenheim and Ronen, 1990). These 

buffers of proper sizes are intended to allow a limited accumulation of WIP, sufficient to provide 

protection against variability in the preceding operations (Simons et al., 1999). 

The next element of the DBR scheduling system is the rope. There are two types of ropes, 

shipping and material release ropes. The shipping rope connects the shipping buffer to the 

constraint schedule (drum) whereas the material release rope connects the drum with the tactical 

or material release gate. The overall purpose of the rope is to synchronize material flow through 

the system taking care of the order due dates. The ropes help to maintain required amount of 

inventory in the production system by introducing the raw material at appropriate times.  This 

very idea of tying all the relevant dates together is similar to that of the rope analogy.   

Identifying the system constraint, placing buffers, setting appropriate buffer sizes, developing the 

drum and the release schedules are a part of the DBR planning. However the crucial part of the 

DBR is executing the plan or controlling the system through monitoring the buffers on 

continuous basis. Another important aspect of DBR schedule is that a process batch is not 

necessarily equal to a transfer batch (Sipper and Bulfin, 1997). The transfer batch helps to move 

sub-set of the entire production lot (production batch) to downstream machines. Thus this 

technique helps the system to allow a degree of simultaneous production of an order on different 

machines (Vickson and Alfredsson, 1992). Overall, the DBR solution protects the weakest link 



in the system and therefore the system as a whole, against process dependency and variation and 

hence maximizes the system’s overall effectiveness. The next sections explain the details of the 

planning and execution phase of DBR approach in a SME industry  

5.0 Application of DBR 

ABC produces a number of products, however for implementing DBR approach only 10 

products P1 to P10 were considered. The reasons are (a) these products are critical to the OEMs 

in the term of due date performance, (b) their demands are more uncertain, and (c) ABC cannot 

outsource these products and their sub-assemblies and components, (d) these products generate 

higher throughput for ABC. The throughput for each product was calculated as selling price 

minus total landed material cost. The selling prices, monthly demands and raw materials required 

with their landed costs were considered are shown in Table 1. The company receives the order 

for the ten products from the OEMs, one week before each month. 

Table 1 The selling prices, monthly demands and raw materials required with their landed costs 

for the ten products 

Selected 
Product 

Selling 
price 
(Rs.) 

Monthly 
demand 

(Mean, SD) 

Raw material used (material cost (Rs.)) Total landed 
material cost 

(Rs.) 
P1 1897 110,20 RM1 (256), RM2 (783) 1039 
P2 1193 60,10 RM3 (350), RM4 (339) 689 
P3 834 110,20 RM5 (313), RM6 (43) 356 
P4 

638 250,80 
RM7 (309), RM8 (10), RM9 (28), RM10 

(100) 
447 

P5 616 200,50 RM11 (201), RM12 (68), RM13(154) 424 
P6 

770 200,10 
RM14 (20), RM15 (122), RM16 (30), 

RM17 (314) 
486 

P7 871 120,25 RM18 (337), RM19 (100), RM20(120) 557 
P8 692 310,80 RM21 (100), RM22 (140 ), RM23(234) 474 
P9 3200 20,5 RM24 (700), RM25 (350), RM26 (494) 1544 



P10 260 125,15 RM27 (160), RM28(45) 205 

To decide the monthly demand patterns for the products as shown in the third column of Table 1, 

the demand data for the products over the past 3 years were collected. Based on collected data, it 

was observed that each demand pattern follows normal distribution and thus mean and standard 

deviation (SD) were calculated.   

Next, to observe the flows of products on the shop floor, a number of field visit were done. The 

field visits showed that the products flow through different resources and the production flow of 

each product is of almost A-Type, converging to a single assembly unit. On the shop floor, there 

are 14 different resources like A1, A2…M1, where variety of operations are performed. Most of 

the resources are automated machines including assembly operations. ‘The product flow for each 

product was then depicted using product flow diagram as shown in Figure 2. The product flow 

diagram shows the number of operations, the sequence in which the operations are carried out or 

the final product is made, the resources used, resource contention and bill of material. For 

instance, the product flow diagram for product P1 (Figure 2a) shows that there are five sets of 

operations that are performed at the five different resources and two types of raw materials (RM1 

and RM2) are used and processed through these resources.  
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Figure 2 Product flow diagrams for the products P1 to P10 

In the field visits, the processing times at different resources for each product were also noted as 

shown in Table 2.  Table 2 shows types of resources used and number of available resources in 



each type. Available working hours per shift is generally 8 hours starting from 10.00 am to 6.00 

pm, however it is less in case of planned shutdowns. The total working days in a month are 25 

days and hence the total working hours in a month are 200 hours.  

 Table 1 Processing times(minutes) for the products on different resources 

 

5.1 Planning part of the DBR 

The first step of implementing the DBR approach is to identify the constraint resource(s). With 

the monthly demands for the products following the normal distributions as shown in Table 1, 

the company environment was simulated 1000 times and the potential constraint resources were 

found out using load analysis. The potential constraint resources thus obtained are resources A1, 

A2 and L2, out of which resource L2 becomes capacity constraint resource for 75% of times. At 

a time, one of the three potential constraint resources is active for a particular demand pattern in 

a given month. The active constraint for the given month could be found out using Equation 1.  

The active constraint (AC) = { j : Max(Uj) }        (1) 

Product 
Code 

Type of resource 
A1 A2 D1 D2 F1 F2 F3 F4 F5 K1 K2 L1 L2 M1 

P1 15 0 0 0 0 46 40 0 0 2 10 0 0 0 
P2 0 0 50 0 0 37 0 0 0 16 14 52 0 48 
P3 6 0 1 0 2 6 0 0 0 10 4 0 0 0 
P4 4 11 20 17 10 3 17 2 5 2 0 10 67 0 
P5 4 6 10 15 10 3 17 2 3 2 4 5 34 0 
P6 6 5 11 16 10 3 5 2 4 2 7 5 19 35 
P7 6 5 13 13 10 11 5 2 4 2 0 5 19 38 
P8 4 8 19 16 10 13 17 2 4 2 0 6 0 0 
P9 10 40 7 0 25 7 42 0 0 8 0 0 0 26 
P10 6 0 0 13 0 12 0 2 0 0 5 0 0 0 

Setup 
Time 

1 2 2 1 12 2 1 3 1 2 1 4 3 1 

Available 
resources 

1 1 3 3 2 3 3 1 1 1 1 2 3 2 



Where  

∑ / 200     

Here  

i = Products {1, 2……, 10} 

j = Constraint resources {A1, A2, L2} 

Uj = Utilization of jth constraint resource 

Xi = Demand for the ith product in the given month 

Pij = Processing time of product i at jth constraint resource in minutes 

Nj = Number of j type constraint resources available. 

One of the reasons to develop Equation 1 was that any schedule developer on the shop floor 

could use the equation and identify the potential constraint resource among the three resources 

A1, A2 and L2. Identification of the constraint resource would help the scheduler to place the 

time buffers (constraint, assembly and shipping buffers) and set their sizes appropriately.  

For each of the three scenarios possible based on the three potential constraints, the product flow 

diagrams (Figure 2) of all the products were observed. The products requiring the constraint 

buffer and the assembly buffers were then identified along with the locations of the buffers in the 

system as shown in Table 3.  For instance, in one of the scenarios where the resource A1 comes 

out to be the active constraint, all the products except product P2 pass through the constraint 

resource A1. Therefore a common constraint buffer was placed before the resource A1 for all the 

products except product P2. In the same scenario, all the assembly buffers were identified 

observing the product flow diagrams and were placed after the appropriate resources. However, 

if a resource is common to more than two products, only one assembly buffer is placed after the 

resource. For instance, in the scenario where resource A1 becomes the constraint, only four 

assembly buffers are located for products P4, P6, P7, P8 and P9. Moreover, if resource A2 

becomes the constraint resource, there is no need of placing any assembly buffers on the shop 



floor since only last operations of the products are carried out at resource A2. In the case of 

placing shipping buffer, only one shipping buffer was placed for the all products at the of 

production.  

Table 3 The products passing through the constraint resource and assembly buffers with their 

locations in the three scenarios 

Potential constraint 
resource 

Products passing through 
the constraint resource 

Assembly buffers required for the products 
and their respective locations 

A1 
P1,P3,P4,P5,P6,P7,P8,P9

,P10 
P4(L1,K1), P6(K1,L2), P7(M1), P8(L1), 

P9(M1) (Total assembly buffers = 4) 
A2 P4,P5,P6,P7,P8,P9 - 

L2 P4,P5,P6,P7 
P4(F2,L1,K1), P5(L2), P6(K1,K2), 

P7(L1,M1) (Total assembly buffers = 6)

Once the buffers are located, the next crucial stage is to set appropriate sizes for them. For any 

scenario there is only one constraint buffer but there could be more than one assembly buffers as 

shown in Table 3. For calculating the constraint buffer size in a particular scenario, all the legs 

starting from the first operation where the raw material is used to the operation that is performed 

at the constraint resource were considered and the one leg with the maximum time (sum of setup 

times + 20 * sum of processing times) was chosen. The size of the constraint buffer was then set 

to this maximum time. Similarly for estimating the assembly buffer sizes for all the assembly 

buffers in a particular scenario, all the legs starting from the first operation where the raw 

material is used to the assembly operation were considered and the one leg with the maximum 

time(sum of setup times + 20 * sum of processing times)  was chosen. The buffer sizes of all the 

assembly buffers were then set to this maximum time. Moreover, for estimating the shipping 

buffer size in a particular scenario, all the legs starting from the operation that is performed at the 

constraint resource to the end operation that is performed on the resource A2 were considered 



and the one leg with the maximum time (sum of setup times + 20 * sum of processing times) was 

chosen. The size of the shipping buffer was then set to this maximum time. In the calculations, 

the number 20 indicates the process and transfer batch sizes for the products.  

Before implementation of the DBR solution, the process and transfer batch sizes in a month for 

the products were same and equal to the demands of the products in that month. This wrong 

decision of ABC resulted in a huge work in process inventory on the shop floor and created 

many problems. To overcome this, the critical analysis of the material handling system was 

carried out and based on the analysis, it had been advised that ABC should process and transfer 

the materials in the batches on 20 using small containers on which a detailed information must be 

pasted including the sequence in which the products are made, priority of the products and their 

due dates. This action resulted in drastic reduction of work in process inventory and a smooth 

flow of materials on the shop floor without any problems.  

Let us consider the situation where the demand pattern for the month is given as X1 = 90, X2 = 

68, X3 = 103, X4 = 315, X5 = 164, X6 = 206, X7 = 87, X8 = 282, X9 = 13 and X10 = 115. Under this 

situation, using Equation (1), L2 comes out to be the constraint resource. If resource L2 becomes 

the active constraint resource, one constraint buffer and total six same size assembly buffers for 

products P4,P5, P6 and P7 need to be placed. To decide the buffer sizes, the product flow 

diagrams are observed and the leg of product P5 joining the operation performed at resource L2 

and RM 13 comes out to be the maximum time leg. The size of the constraint buffer is thus 

decided to be 30.5 hrs. which with some liberal approximation is taken as 4 days (32 working 

hrs.). Similarly, for deciding the assembly buffer size, the leg in the product P6 joining the 

operation performed at resource K2 and the RM 16 comes out to be the maximum time leg. The 



assembly buffer size thus comes out to be 22.55 hrs. which with some liberal approximation is 

taken as 3 days (24 working hrs.). Moreover, to decide the shipping buffer size, the leg in the 

product P4 joining the operations performed at resource L2 and resource A2 comes out to be the 

maximum time leg. The shipping buffer size thus comes out to be 14.6 hrs. which with some 

liberal approximation is taken as 2 days (16 working hrs.). If A1 becomes the constraint resource 

the constraint, assembly and shipping buffers sizes were estimated as 18 hrs, 24 hrs and 16 hrs. 

respectively whereas in the case of A2, the constraint and shipping buffer sizes were set to be 32 

hrs and 16 hrs respectively as resource A2 becomes that active constraint, there is no need of 

assembly buffers.  

After placing the time buffers and appropriately setting their sizes, the next step is to decide 

priorities for the products to be processed at the constraint resource. Under the three scenarios, 

the priorities for the products were decided based on products’ throughput per constraint minute 

as shown in Table 4 that shows there are some free products which do not pass through the 

constraint resources.  

Table 4 Products priority under the three scenarios 

Products 
Priorities under the scenario where constraint resource is 

A1 A2 L2 
P1 4 Free product Free product 
P2 Free product Free product Free product 
P3 3 Free product Free product 
P4 8 6 4 
P5 7 4 3 
P6 9 2 2 
P7 6 1 1 
P8 5 5 Free product 
P9 1 3 Free product 
P10 2 Free product Free product 

 



After setting the priorities, the next step is to develop the schedule (drum) for the constraint 

resource. Here, for the illustration purpose the same scenario (constraint resource L2) has been 

considered where only four products P4, P5, P6 and P7 pass through the constraint resource L2. 

So the drum schedule has been developed for the four products considering their priority as 

shown in Table 4.  Other products are free products and there is no need to involve them in the 

drum schedule. 

Table 4 The drum schedule if resource L2 becomes the active constraint resource 

Priority Products 
to be 
scheduled 

Demand  Processing 
time* 
(minutes)  

Total 
processing 
time (hours, 
minutes) 

Start time Finish time  

4 P4 315 22.3 117, 00 Day9 13:00 Day23 18:00 
3 P5 164 11.3 31, 00 Day5 15:00  Day9 13:00 
2 P6 206 6.3 21, 30 Day2 17:30 Day5 15:00 
1 P7 87 6.3 9, 10 Day1 16:20 Day2 17:30 
*Note :- The processing times are 1/3 of that given in Table 2 as there are 3 L2 resources. 

After developing the drum schedule, the raw materials passing through the constraint resource, 

the assembly buffers and required for the free products are released at appropriate times. The 

material release schedule for the raw materials passing through the constraint resource is 

developed by backward calculation subtracting the constraint buffer time from the drum schedule 

whereas the raw materials passing through the assembly buffers are also released by backward 

calculation subtracting  assembly buffer from drum schedule as shown in Table 5.  

 

 

 



Table 5 The material release schedule for the raw materials passing through the constraint 

resource and assembly buffers if resource L2 becomes the active constraint 

 Products Raw Material Demand Release Time 
Material passing 
through the 
constraint 
resource 

P4 RM 8 315 Day5 13:00 
P5 RM 12, RM 13 164 Day1 15:00 
P6 RM 17 206 Day-2 17:30 
P7 RM 19 87 Day-3 16:20 

Material passing 
through the 
assembly buffer 

P4 RM7,RM9,RM10 315 Day6 13:00 
P5 RM11 164 Day2 15:00 
P6 RM14,RM15,RM16 206 Day-1 17:30 
P7 RM 18,RM20 87 Day-2 16:20 

  

As the process and transfer batches were predefined, the raw materials required for the free 

products were also introduced in the batches of 20. To avoid unnecessary inventory on the shop 

floor, the batches were introduced in to the system evenly in Di/20 time intervals as shown in 

Table 6. However, the last batch can be less than 20 depending upon whether Di/20 is fraction or 

integer. In this case the last batch that is less than 20 is released on the next interval. For 

instance, if demand for a product is 110 i.e. the ratio Di/20 is 5.5, the raw materials for the 

products are released in batches of 20 in five intervals and in the sixth interval 10 units are 

introduced.  

 

 

 

 

 

 



Table 6 The release schedule for the raw materials required for the free products if resource L2 

becomes the active constraint 

Products Raw materials Demand  No of 
intervals 
(Di/20) 

Days, the last day (the quantity released) 

P1 RM1, RM2 90 5 1, 6, 11, 16, 21(10) 
P2 RM3, RM4 68 4 1, 7, 13, 19(8) 
P3 RM5, RM6 103 6 1, 5, 9, 13, 17, 21(3) 
P8 RM21, RM22, 

RM23 
282 15 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 

15(2) 
P9 RM24, RM25, 

RM26 
13 1 1(13) 

P10 RM27, RM28 115 6 1, 5, 9, 13, 17, 21(15) 

 5.2 Execution or control part of the DBR 

Planning phase of the DBR locates constraint, assembly and shipping buffers, decides initial 

buffer sizes and develops drum, shipping and raw material release schedules. The second part of 

the DBR is the execution or control aspect of implementation, also referred to as buffer 

management that signals the need to adjust a given buffer size, provides real time prioritization 

of work orders and helps determine continuous improvement efforts. In buffer management the 

buffers are divided equally into three zones green, yellow and red. If an order penetrates in the 

green zone, the order reaches the required place too early. If the order penetrates in the yellow 

zone, we are still in safe zone; however we have to track the status of the order on the shop floor. 

Penetration of the order in the red zone gives a signal of taking an immediate action to move the 

order to the concerned place. In other words, the green zone is the watch zone, the yellow zone is 

the tracking or monitoring zone and the red zone is the expedite zone of the buffers. If most of 

the orders are in the green zone then the initial buffer size is too high whereas if most of the 

orders penetrate in the red zone means the initial buffer size is too small. Hence, based on the 

buffer penetration the buffer sizes are reset by some amount say ±10%.  



To demonstrate the execution part of the DBR, one of the three scenarios where L2 comes out to 

be constraint resource is considered. In this scenario, the sizes of constraint, assembly and 

shipping buffers were estimated as 4 days(32 Hrs), 3 days(24 Hrs) and 2 days(16 Hrs) 

respectively. As per the buffer management approach, these buffers were divided into three 

zones namely green, yellow and red as shown in Table7. The red zones of the buffers were kept 

smaller sizes than green zones since most of the resources are automated machines and take less 

time to repair.  

Table 7 Division of the constraint, assembly and shipping buffers into three zones 

Buffer type Buffer size (hrs) Green zone (hrs.) Yellow zone (hrs.) Red zone (hrs.) 

Constraint 32 12 10 10 

Assembly 24 8 8 8 

Shipping 16 6 6 4 

 

To check feasibility of the buffers those were set initially, the shop floor of the company was 

visited and observed for a period of 6 months. All the resources were tracked for this duration 

and data were obtained in terms of resource availability and mean time to repair (MTTR) as 

shown in Table 8.  

Table 8 Resource availability and mean time to time repair (MTTR) 

Resource 
Resource 

availability 
Mean time to repair time  

(MTTR)(Minutes) 
A1 95% 1 
A2 96% 1.5 
D1 89% 1 
D2 91% 1 
F1 92% 2 
F2 95% 2.5 



F3 90% 1.5 
F4 95% 2 
F5 85% 1 
K1 92% 1 
K2 92% 2.5 
L1 88% 3 
L2 95% 1 
M1 95% 1 

 

Considering the shop floor environment and the percentage availability of the resources shown in 

Table 8, the environment was simulated with the demand scenario of past six months. After 

simulating the environment, the buffers were observed. It was found that most of the times the 

constraint buffer comes out in yellow zone and thus the constraint buffer size is appropriate. 

However assembly buffer came out to be in red zone most of the times. Since assembly buffer is 

in red zone, the appropriate action is to increase the buffer size. The table below shows the 

percentage times the buffers were in green, yellow, and red zone under the simulated 

environment with past 6 months order. 

Table 9 Percentage times-zone wise division of buffers under simulated environment. 

 Constraint buffer Assembly buffer Shipping buffer 
Green 0 0 0 
Yellow 84% 34% 66% 

Red 16% 66% 34% 

Depending upon the situation of the buffers for the latest orders, it had been advised to ABC that 

proper resizing of these buffers could be done for the future orders. If the order penetration is in 

yellow zone, the buffer size is considered to be appropriate and if the penetration is in red or 

green zone proper action is needed as mentioned earlier. However it is not always necessary to 

resize the buffer if it is in red zone or green zone. It was advised to the company that if buffer is 

in red zone and more than 70 % of red zone is covered, the buffer size could be increased by 10-



12 %. Similarly if a buffer is found to be in green zone and less than 30 % of it is covered then 

buffer size could be reduced by 10-12 %. 

Although for a DBR implementation proper buffer sizing and resizing is indispensable part of the 

process, it is also important to look for the causes of a buffer coming in red zone. Various wrong 

practices on shop floor could lead to improper utilization of resources and in turn getting buffers 

exhausted. A constraint buffer coming in red zone could be because of many reasons. It was 

found that on shop floor constraint resource is idle many times. Ensuring full utilization of 

constraint resource ensures maximum benefits of a constraint buffer. It was also found that 

quality check was being done after the constraint resource, which was causing constraint 

resource to work on some defective items. It was advised to the company to do quality check 

before the constraint resource thus ensuring it to work on good parts only. The tool changing 

process was found to be inefficient and took more time because of mismanagement of 

changeover. Saving time on such kind of activities saves time of the constraint resource and thus 

ensures full utilization of it. Assembly resources like A1 and A2 are being involved in most of 

the products and thus required most of the changeovers. Every time a changeover happens it 

takes a lot of time since only one operator was assigned to these resources. It was advised to the 

company to assign one more operator to ensure the quick changeover thus saving time of 

assembly resource which in turn ensures proper use of buffers. 

Other observations regarding operator absenteeism, electricity failure and delay in raw material 

supply were also obtained. Operator absenteeism is one of the causes of concern for the 

company. With no prior notice operators were absent on quite a few occasions. It was also 

observed that sometimes no operator is there on the constraint resource leaving it to be idle. This 



happened especially at the break time. Electricity failure is not a major concern as the company 

is well backed with secondary sources of power. For most of the raw materials supplier 

reliability is good and the materials are on time. However there are few raw materials for which 

delay in supply is quite frequent. This in turn causes delay in the supply of some resources on 

shop floor and delay in completing the orders. In the case of operator absenteeism, it was advised 

to the company that it should ensure full utilization if the constraint resource appointing a 

dedicated employees all the time. With respect to delay in raw material supply, it had been 

advised to the company that it should primarily ensure supply of raw materials feeding to the 

constraint resource and secondary should focus on the material passing through the assembly 

buffers.   

As we have seen under the execution phase of the DBR implementation, the most important 

exercise is to observe all the three buffers i.e. constraint, assembly and shipping. Appropriate 

actions should be taken depending upon in which zone the buffer lies. Being a SME company it 

is not possible always to make use of costly DBR software and thus require an easy manual 

tracking of the buffers. A table given in Appendix- I was provided to the company wherein they 

could maintain the arrival of products at the various buffers locations. With the help of the 

record, buffer use can be calculated and depending upon in which zone the buffer lies 

appropriate action can be taken.  

To make execution part of the DBR solution more realistic, ABC had been advised to assign a 

buffer manager for maintain buffer management worksheet which could be attached to the small 

proposed containers. Whenever the cause of an order’s lateness is detected, it is placed on the 

buffer management worksheet which would help to overcome such causes to execute the future 



orders. If the buffer manager is in a dilemma of deciding priorities, he can use the priorities set 

for the orders or the measure ‘throughput dollar days’. 

 Conclusion 

Small and medium enterprises face various problems. And, they always want a simple solution to 

tackle various problems penetrating quickly at operations level. In this paper the solution used to 

overcome all the problems of the SME in manufacturing environment is the Drum-Buffer-Rope 

technique of TOC. Applying the DBR technique, the changing environment of demand was 

tackled through finding out the potential constraints. Buffering at various locations overcame 

murphy on the shop floor. Priorities for the orders were predefined and did not change 

throughout a month. Operations and material flows were better synchronized that resulted in 

drastic reduction in inventory on shop floor. Rejections and reworks were reduced. The schedule 

planners were tension free as DBR made the production scheduling process very simple and 

proper. While planning and executing the DBR, a number of decision were taken for 

improvements in the existing system related to material handling,  quality check, tool changeover 

process etc.  Consequently, the company has improved its due date performance from 65% to 

95%. The improvement in performance resulted in more orders from OEMs and reduction in 

overall cost resulted in more profit to the company. As a result, DBR acted as a competitive 

strategy to the company to overcome all the problems of the SME. 

Although the company has improved its performance, there is still the scope for improvement. 

Sometimes the demand of free products is too high and it becomes complex to handle it along 

with priority products. In such cases the company can outsource the production of such extra 

demand. Recently company has been receiving orders in the middle and at the end of a month, in 



such cases S-DBR can give far more good results as compared to DBR. To improve due date 

performance further, the company can also integrate various lean tools like 5S, Kaizen, Single 

minute exchange of die (SMED), PDCA (plan, do, check and act), Kanban, total productive 

maintenance (TPM) and six sigma with the DBR.   
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Appendix-I  

A worksheet for monitoring constraint, assembly and shipping buffers 

If the 
constraint 
resource is 

Products Time to reach 
the constraint 
resource* 

(min) 

Time to reach assembly operation** 
(min) 

Time to finish 
production*** 
((min) F2 K1 K2 L1 L2 M1 

A1 P1         
P2         
P3         
P4         
P5         
P6         
P7         
P8         
P9         
P10         

A2 P1         
P2         
P3         
P4         
P5         
P6         
P7         
P8         
P9         
P10         

L2 P1         
P2         
P3         
P4         
P5         
P6         
P7         
P8         
P9         
P10         

*Indicates the constraint buffer 
** Indicates assembly buffer 
***Indicates shipping buffer 


